



ALBION STONE

A typical programme for a medium sized office development in Central London

	Duration (Weeks)	Jan				Feb				Mar				Apr				May				Jun				Jul				Aug					
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
Stone Selection	14																																		
Request Indicative Samples of possible stones	1																																		
Request DoP and Technical Data Sheet	1																																		
Assess the technical and decide on Test Regime ***	2																																		
Create a shortlist of stones and arrange visit to the extraction site	1																																		
View the extraction site and Range Panels for the Shortlist of Stones	1																																		
Complete building inspection of local sties in the same stone	1																																		
Consider the Pre-purchase of block	1																																		
Add the selected stone details to the Specification and the Tender Documents	4																																		
Manufacture	18																																		
Order	1																																		
Receipt of manufacture details	2																																		
Scheduling & templates	3																																		
Primary Sawing	5																																		
Secondary Sawing	8																																		
Profiling & CNC work	7																																		
Masonry & Carving	8																																		
Inspection & Packaging	7																																		
Deliver to Site	7																																		

***Albion's Portland is regime 1 as defined by BS 8298; further production testing only required in exceptional circumstances